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M-026 LDR Report Project Manager Meeting Minutes
For

BHI Building, Conference Room 1B40
Richland, Washington

Meeting Held February 7, 2002
From 12 :30 PM to 2:0 0 PM

R k! a! d
MAR 2 2 2002

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above dated meeting.

Date: / A?a^^ 02-
Greg Sinto Pr ject Manager, DOE-RL

---- i^	 Date: .43
Woody ssel Project Manager, DOE-ORP

v4U^k	 Date: 3 _ 3 - 0 Z--
Laura kuud, Project Manager, Washington State Department of Ecology

Contractor Concurrence
	^/,

qta- 	 ^(^	 Date: /r3 ^ a/-0Z

Richard Gurgge, LDR Report Project Manager, FH

`G 2'.LL^ / / • ^. `	 Date: 3 l3 d z
Anthony Miskho, 4,DR Report Coordinator, FH

Purpose: Discuss TPA Project Manager dispute of the CY2000 LDR Repo rt

The attached minutes are comp rised of the following:
Attachment I - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Action Items
Attachment 4 - Subteam Progress Handout



Attachment 1

M-026 LDR Report Project Manager Meeting Minutes
For

BHI Building, Conference Room 1B40
Richland, Washington

Meeting Held February 7, 2002
From 12:30 PM to 2:0 0 PM

Meeting Agenda

Small group proposal for resolution of CY2000 Report
- Cover letter, errata sheet, expectations for future reports, documentation of other

agreements

2. Small group status on resolution of "Examples of Deficiencies":
a. 17 PMWT items
b. S Ecology concerns on DOE responses to comments
c. TPA Change Control Form

3. Small group status of expectation resolution

Assessment conceptual agreement
a. DOE agreement on expected scope
b. Prioritization of Assessments
c. Develop checklist
d. Assessment resource understanding

5. Plan to fill data gaps conceptual agreement

Discussion of next step in dispute process
a. Small group recommendation
b. Large group discussion and decision
c. Documenting small group discussions



Attachment 2

M-026 LDR Report Project Manager Meeting Minutes
For

BHI Building, Conference Room IB40
Richland, Washington

Meeting Held February 7, 2002
From 12:30 PM to 2:0 0 PM

Attendance List

R. H. Gurske FH
J. B. Hebdon DOE-RL
A. G. Miskho FH
E. J. Murphy-Fitch FH
P. A. Powell CHG
J. E. Rasmussen DOE-ORP
C. R. Richins DOE-RL
W. Russell DOE-ORP
L. E. Ruud Ecology
G. H. Sanders DOE-RL
G. L. Sinton DOE-RL
R. R. Skinnarland Ecology
H. T. Tilden PNNL
D. M. Yasek BHI



Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
For

BHI Building, Conference Room 1B40
Richland, Washington

Meeting Held February 7, 2002
From 12:30 PM to 2:0 0 PM

Summary of Commitments/Agreements

Actinn item Responsible Partz Degntiption Tate Closed

Ecology Ecology to discuss dispute extension 1/9/2002
1 (Ruud) with Attorneys General office

2 DOE DOE to provide response to Ecology 1/9/2002
Sinton expectations

3 DOE/Ecology Discuss with respective legal counsels 1/22/2002
options for closing out the CY2000
report.

4 DOE/Ecology Small group to be formed and to finalize 1/22/2002
gn=fiom

5* DOE/Ecology Small group to continue working on
dispute resolution product

*New = action item assigned at this meeting



Attachment 4

M-026 LDR Report Project Manager Meeting Minutes
For

BHI Building, Conference Room 1B40
Richland, Washington

Meeting Held February 7, 2002
From 12:30 PM to 2:0 0 PM

Subteam Progress Handout
(2 pages excluding cover page)
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Dispute Resolution — LDR CY 2000

These expectations reflect discussions and modification through 2/7/02

Commitments will be incorporated into the LDR Report either through reference to
TPA milestones or as schedules' within the LDR Report. Project managers have
authority to adjust schedules within the LDR Report through the primary document
modification provisions in the TPA. Changes to milestones will be in accordance with
the TPA process. This expectation applies to both mixed waste (MW) and potential
mixed waste (PMW). In establishing TPA milestones or schedules, it is anticipated
that multiple MW streams or PMW may be addressed under a single TPA milestone or
milestone series or schedule.

2. DOE shall propose TPA milestones or schedules in the LDR report for the
characterization (for storage, LDR treatment, and disposal) and for treatment of all
MW where treatment and disposal cannot be accomplished within one year of
generation. Milestones and schedules shall reflect the known or reasonably anticipated
risks of the waste and current location, as well as overall strategic plans and priorities
for the site.

A future use must be documented for material to be included in column E of the
Potential Mixed Waste Table. Documentation of the future use of items in column E
shall be available upon request.

4. DOE can satisfy the requirement to establish TPA milestones or schedules for MW or
PMW in the LDR Report as follows:

a. For MW and PMW that are covered by existing milestones, schedules,
CERCLA documents, or other regulatory agency agreements, these
commitments will be incorporated into the LDR Report in accordance with
expectation #1.

b. For PMW determined to be MW which can not be moved into compliant
storage within 90-days, DOE shall:

i. Contact appropriate TPA lead regulatory agency project manager
ii. Propose TPA milestones or schedules for the movement or

management of the MW including, as needed, TPA milestones or
schedules for:

1. Performing a DOE LDR storage assessment
2. Complete data gap planplan and provide to the lead regulatory

agency project manager for discussions
iii. Report the outcome of the discussions with the TPA lead regulatory

agency project manager as milestones or schedules in the annual LDR
report and, as applicable, propose date for negotiations.

' The requirement for schedule can be met by providing a date in the LDR report.
2 

To be provided. Will reference data gap plan content description

Results of 2-07-02 subteam discussion
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c. For MW and PMW not covered by existing TPA milestones or schedules
i. Propose TPA milestones or schedules for the movement or

management of the PMW or MW including as needed TPA milestones
or schedules for:

1. Performing a DOE LDR storage assessment
2. Complete data gap plan and provide to the lead regulatory

agency project manager for discussions
ii. Report the outcome of the discussions with the TPA lead regulatory

agency project manager as milestones or schedules in the annual LDR
report and as applicable, propose date for negotiations.

5. The parties have agreed to two procedures for DOE LDR storage assessments (one
for ORP and RL) for any location where PMW is currently located, as well as for MW
in permitted units or units operating under interim status standards. For MW in
permitted units or units operating under interim status standards, there is the
expectation that the location will meet all RCRA TSD storage requirements. For
locations containing PMW, using RCRA TSD unit storage requirements as criteria for
comparison, the DOE LDR assessment will be used as a part of the continuing process
of evaluating whether current management practices are adequate to ensure that the
threat to human health and the environment is minimized. This evaluation will be used
to create schedules and/or milestones for compliance with characterization, storage,
and treatment requirements, as applicable.

6. The LDR Report shall identify DOE LDR storage assessments planned for the next
three years. Repeat assessments will be conducted, as necessary.

Results of 2-07-02 subteatn discussion



Distribution:

D. Bartus EPA B5-18
L. Bostic BNI H4-02
S. B. Cherry FH B3-15
T. W. Gardner-Clayson DOE-ORP 1­16-60
R. H. Gurske FH H8-73
J. B. Hebdon DOE-RL A5-58
A. P. Larsen DOE-RL A5-15
M. F. Jarvis DOE-RL A5-58
D. B. Jensen FH N1-24
E. M. Mattlin DOE-RL A5-15
A. G. Miskho FH NI-26
C. H. Mulkey CHG RI-51
E. J. Murphy-Fitch FH AI-14
P. A. Powell CHG RI-51
J. E. Rasmussen DOE-ORP H6-60
W. Russell DOE-ORP H6-60
C. R. Richins DOE-RL A6-52
L. E. Ruud Ecology B5-18
G. H. Sanders DOE-RL A6-38
G. L. Sinton DOE-RL A6-38
R. R. Skinnarland Ecology B5-18
H. T. Tilden PNNL P7-57
B. D. Williamson DOE-RL A4-52
R. W. Wilson Ecology B5-18
D. M. Yasek BHI HO-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).
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